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REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD, PER FY 2005-06
STIP/SHOPP ALLOCATION PLAN AND CRITERIA, AND RESOLUTION G-06-08
WAIVER-06-44

RECOMMENDATION:

The Department of Transportation (Department) recommends the California Trarsportation
Commission (Commission) approve the time extensions for the period of time indicated for five
STIP and 10 SHOPP projects described on the attachment.

| SSUE:

On June 8, 2006, the Commission alocated $73,274,000 for the construction of 10 SHOPP projects
and $100,247,000 for the construction of four STIP projects, as identified on the attached list.
Additionally, on July 20, 2006, the Commission allocated $429,000 for one STIP project also
identified on the attached list. In accordance with the Commission’s FY 2005-06 STIP/SHOPP
Allocation Plan and Criteria, the deadline to award construction contracts for the projects voted in
June 2006 is December 8, 2006. For projects voted in July 2006, the deadline to award construction
contracts is January 20, 2007. The Department is requesting time extensions for contract award, as
authorized under the allocation plan. The attachment also shows the details of each of these projects
and the delays that have resulted in the extension request.

BACKGROUND:

At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan
and Ciriteria, which limited FY 2005-06 allocations to projects ready to proceed to construction
within six months. The FY 2005-06 STIP/SHOPP Allocation Plan and Criteria also requires the
receiving agencies to request atime extension if the project will not be awarded within the six
months.

In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a
permanent requirement under the STIP guidelines.
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Reference Item 2.8b.(2) - REVISED

2.8b.(2) Time Extension / Waiver - Contract Award

December 13-14, 2006
Attachment

Allocated Department's Request
Project |PPNO |Project County- Description Fund Amount |Allocation Reason For Delay Months | until end of
Number Dist-EA Route Source | (x $1,000) Date (month-yr)
1 0163E | 01-411801 | Men-20 |Near Willits - 5.2 miles to 4.2 miles SHOPP | $ 2,620 | 06/08/06 |This SHOPP project was advertised on July 10, 2006, with a bid opening of August 8, 2006. There was one bidder, and 6 June-07
west of Broaddus Creek Bridge - the bid was 62% over the Engineer’s Estimate. The Department rejected the bid on August 28, 2006, and is currently re-
realign curves and widen shoulders. scoping the project to stay within the allocated amount. The Department is requesting a six-month time extension to
allow time to revise the PS&E and the project. The following schedule is based on the revised package: PS&E - 2/1/07,
RTL - 3/15//07, Advertisement - 4/15/07, Bid opening - 5/15/07, Award - 6/15/07.
2 3009 | 02-359901 | Sis-97 |In Weed - Route 5 to Route 265 - at SHOPP | $ 8,534 | 06/08/06 |This SHOPP project was combined with a STIP project (PPNO 2398C) and advertised on August 8, 2006, with a bid 6 June-07
various locations - rehabilitate roadway opening of October 3, 2006. There was one bidder, and the bid was 23% over the Engineer’s Estimate. The
(Combined with STIP project PPNO Department rejected the bid on October 30, 2006, and is currently re-scoping the project to stay within the allocated
2398C for CON). amount. The Department is requesting a six-month time extension in order to allow time to revise the PS&E and re-
advertise the project. The following schedule is based on the revised package: RTL - 12/30/06, Advertisement -
1/22/07, Bid opening - 2/28/07, Award - 4/16/06.
3 2398C| 02-359901 | Sis-97 |[In the City of Weed - along SR 97 from STIP | $ 429 | 07/20/06 |This STIP project was combined with a SHOPP project (PPNO 3009) and advertised on August 8, 2006, with a bid 5 June-07
Boles St. to just past the intersection of opening of October 3, 2006. There was one bidder, and the bid was 23% over the Engineer’s Estimate. The
SR 265 - construct decorative street Department rejected the bid on October 30, 2006, and is currently re-scoping the project to stay within the allocated
and pedestrian lighting (Combined with amount. The Department is requesting a five-month time extension to allow time to revise the PS&E and re-advertise
SHOPP project PPNO 3009 for CON). the project. The following schedule is based on the revised package: RTL - 12/30/06, Advertisement - 1/22/07, Bid
opening - 2/28/07, Award - 4/16/06.
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5 6216 | 03-1E7701 Sac |In Butte, Sacramento and Yolo SHOPP | $ 1,000 [ 06/08/06 |This SHOPP project was advertised on July 31, 2006, with a bid opening of August 29, 2006. There were two bidders, 4 April-07
counties - at various locations - pave with the low bidder 55% over the Engineer’s Estimate. The Department rejected the bids on September 8, 2006, and is
ramps and bridge deck. currently re-scoping the project to stay within the allocated amount. The Department is requesting a four-month time
extension in order to allow time to revise the PS&E and re-advertise the project. The following schedule is based on the
revised package: RTL - 10/31//06, Advertisement - 1/2/07, Bid opening - 2/1/07, Award - 3/1/07.
6 0142G | 03-290901 | Pla-28 |In and near Kings Beach - east of Coon| SHOPP | $ 2,400 | 06/08/06 |This SHOPP project was advertised on August 21, 2006, with a bid opening of October 3, 2006. There were three 6 June-07
Street to Nevada state line - bidders, with the low bidder 45% over the Engineer's Estimate. The Department rejected the bids on October 18, 2006,
compliance with regional bid order for and is currently re-scoping the project to stay within the allocated amount. The Department is requesting a six-month
water quality highway improvements. time extension to allow time to revise the PS&E and re-advertise the project. The following schedule is based on the
revised package: PS&E - 12/1/06, RTL - 2/1/07, Advertisement - 3/1/07, Bid opening - 4/1/07, Award - 6/1/07.
7 0004B | 04-0A8001 | Ala-Var |In Alameda County - on various routes -| SHOPP | $ 5,305 | 06/08/06 |This SHOPP project was advertised on July 30, 2006, with a bid opening of September 6, 2006. The single bid was 44% 6 June-07
remove gore signs and replace with over the Engineer’s Estimate. The Department rejected the bids on September 14, 2006, and is currently re-scoping the
overhead signs. project to stay within the allocated amount. The Department is requesting a six-month time extension to allow time to
revise the PS&E and re-advertise the project. The following schedule is based on the revised package: PS&E -
12/1/06, RTL - 2/2/07, Advertisement - 3/6/07, Bid opening - 4/17/07, Award - 6/1/07.
8 0700B | 04-264201 | SM-101 |San Mateo - from 3rd Avenue to STIP | $ 38,848 | 06/08/06 |This STIP project was advertised on September 25, 2006, and bid opening is scheduled for November 28, 2006. The 6 June-07
Millbrae Avenue in Millbrae - auxiliary Department is requesting a six-month time extension to review the bids and award the project.
lanes, reconstruct overcrossings, ramp
meters.
9 4748Y | 05-474811 | SB-101 |Near Carpenteria - Ventura County line | SHOPP | $ 778 | 06/08/06 |This SHOPP project was advertised on July 3, 2006, with a bid opening of August 1, 2006. There were two bidders, but 6 June-07
to south of Carpenteria Creek Bridge - the low bidder was not responsive and the other bidder was 44% over the Engineer's Estimate. The Department
highway planting mitigation. rejected the bids on August 18, 2006, and is currently modifying the project to stay within the allocated amount. The
Department is requesting a six-month time extension to allow time to revise the PS&E and re-advertise the project. The
following schedule is based on the revised package: RTL - 1/10//07, Advertisement - 2/22/07, Bid opening - 4/2/07,
Award - 5/2/07.
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Reference Item 2.8b.(2) - REVISED

2.8b.(2) Time Extension / Waiver - Contract Award

December 13-14, 2006
Attachment

Allocated Department's Request
Project |PPNO |Project County- Description Fund Amount |Allocation Reason For Delay Months | until end of
Number Dist-EA Route Source | (x $1,000) Date (month-yr)
11 6405Y | 06-388211 | Tul-99 |[In Tulare County - along Route 99 at STIP | $ 300 | 06/08/06 |An allocation for this STIP project was requested in September 2005 but was put on the pending allocation list. In June 6 June-07
Prosperity Avenue - replacement 20086, the project was allocated off the pending list. In the interim the cost of the project went from $300,000 to
planting. $400,000. The Department is requesting a six-month time extension to allow time to revise the PS&E and advertise the
project. The following schedule is based on the revised package: RTL - 2/1//07, Advertisement - 3/1//07, Bid opening -
4/1/07, Award - 5/1/07.
12 6201 | 06-476301 | Ker-58 |Near Bakersfield - at Renfro Road - SHOPP | $ 765 | 06/08/06 |This SHOPP project was allocated with a R/W Certification #3, with an update to Certification #2 planned for August 1, 6 June-07
install signal and left turn 2006. Due to the passing of the property owner, the 90-day period for the order of possession must be restarted with the
channelization. new owner. The Department is requesting a six-month time extension to allow time to address the R/W certification and
advertise and award the project.
13 0482R| 07-1294V1 | LA-60 |City of Industry - Route 605 to Azusa STIP | $ 29,905 | 06/08/06 |The advertisement for this STIP project was delayed due to new EPA requirements for the Air Quality Report (AQR) and 3 March-07
Ave - construct one HOV Lane in each additional hot spot analysis, for the LA basin. AQR was an essential requirement in securing federal funds for this
direction. project. Hot spot analysis was completed in July 2006. The report was advertised for 30 days for public review. The
conformity determination to support the project approval was obtained from FHWA on August 31, 2006. The project was
advertised on October 23, 2006. The Department is requesting a three-month time extension to allow time to advertise
and award the project. Advertisement - 10/23/06, Bid opening - 1/4/07, Award - 2/4/07.
14 2223 | 07-188501 | LA-134 (Burbank - between Hollywood Way and| STIP | $ 31,194 | 06/08/06 |The advertisement for this STIP project was delayed due to the pending approval of the FTIP amendment for a cost 3 March-07
Alameda Avenue - madify interchange, increase. The Department is requesting a three-month time extension to allow time to advertise and award the project.
construct new ramps. Advertisement - 11/13/06, Bid opening - 1/11/07, Award - 2/11/07.
15 3880 | 07-4L5201 | LA-118 |[NearSantFernando—east-of-Roeky- SHOPP | $——250 | 06/08/06 3 Mareh-67
Peak-Road—median-drainage-
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16 0151G | 08-384201 | SBd-10 |In Colton, San Bernardino, Loma Linda | SHOPP | $ 10,837 | 06/08/06 |This SHOPP project was advertised on September 18, 2006, with a bid opening of October 26, 2006. There were two 6 June-07
and Redlands - west of Route 215 to bidders, with the low bid at 48% over the Engineer's Estimate. The Department rejected the bid on November 10, 2006,
east of Ford Street - install traffic and is currently re-scoping the project to stay within the allocated amount. The Department is requesting a six-month
monitoring systems. time extension to allow time to revise the PS&E and re-advertise the project. The following schedule is based on the
revised package: PS&E - 1/1/07, RTL - 2/15//07, Advertisement - 3/15/07, Bid opening - 4/15/07, Award - 5/15/07.
17 0582 | 11-266801 | Imp-186 [Near Winterhaven - Mexican border to | SHOPP | $ 595 | 06/08/06 [This SHOPP project was advertised on July 24, 2006, with a bid opening of August 24, 2006. There were two bidders, 2 February-07
north of Route 186/8 separation and on with the low bid at 50% over the Engineer's Estimate. The Department rejected the bid on September 11, 2006, and is
Route 8 at 4th Avenue - apply currently re-scoping the project to stay within the allocated amount. The Department is requesting a two-month time
microsurfacing. extension to allow time to revise the PS&E and re-advertise the project. The following schedule is based on the revised
package: RTL - 10/11//06, Advertisement - 11/11/06, Bid opening - 12/7/06, Award - 1/4/07.
18 4228 | 12-043211 | Ora-74 |(In Orange County - 1 mile east of San | SHOPP | $ 40,440 | 06/08/06 |This SHOPP project was advertised on October 2, 2006, and bid opening is scheduled for December 14, 2006. The 6 June-07
Juan Hot Springs to Riverside County Department is requesting a six-month time extension to review the bids and award the project.
line - widen lanes and add shoulders.
19 4434 | 12-056211 | Ora-90 rba Linda and Anahei t STIP 3 6 June-07
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